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ECKERSLEY-HALL BUILDING COMMITTEE 

MONDAY, NOVEMBER 25, 2013 

POLICE DEPARTMENT COMMUNITY ROOM 

6:00 PM 
 

Members Present: Ron Klattenberg, Augie DeFrance IV, Ed Dypa, Ryan Kennedy, 

Annabelle Malone, Ed Monarca,  

Members Absent: Trevor Davis, Phil Pessina, Larry Riley, Bill Wasch 

Others Present: Beth Lapin (staff); Steve June (SP+A); Joe Aresco (MA&M/Aresco 

Construction); Deb Stanley (Recreation); Bob Dobmeier (Public Works); 

Alex Gecan (Middletown Press) 

  

1.0 OPEN MEETING 

Chair Ron Klattenberg opened the Eckersley Hall Building Committee Meeting at 6:25 PM at 

the Police Department Community Room.  

 

2.0 APPROVAL OF MINUTES 
Chair Klattenberg asked for approval of the October 28, 2013 minutes. Ed Monarca made the 

motion to accept, seconded by Augie DeFrance. The vote to approve was unanimous. 

 

3.0 FINANCIAL REPORT 

FINANCIAL STATEMENT 

Beth presented the financial report. She indicated expenses included the secretary/assistant 

position and already approved payments to Mike’s Signs, SP+A, Pete Tavino, and MA & M. 

Moved by Ed Dypa and seconded by Augie DeFrance, the financial report acceptance passed 

unanimously. 

 

Ron indicated the need for additional funds for the secretary/assistant position and recommended 

moving $13,735 from the unallocated line of the General Fund contribution of the HUD grant  

($12,000 for salary and $1,735 for payroll taxes). Augie DeFrance made the motion to accept, 

seconded by Ed Monarca. The vote to approve was unanimous. 

 

BUDGET ITEMS 

Eagle Environmental submitted an invoice for $2,665 related to abatement monitoring during 

construction, for which the committee had approved at a total of $5,335. Moved by Ed Dypa and 

seconded by Ryan Kennedy, the committee unanimously approved payment. 

 

The committee received an invoice from Pete Tavino for $1,012.50 for continued work on Phase 

3, related to the loop field inspection and production of As Built Drawing. Annabelle Malone 

made the motion to accept, seconded by Ed Dypa The vote to approve payment was unanimous. 

 

SP+A submitted an invoice for $5,956, which was 8% of the construction phase of the project. 

Moved by Ed Monarca and seconded by Ryan Kennedy, the committee unanimously approved 

payment. 
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SP+A also submitted receipts totaling $1,103.37 towards the $1,500 of additional reimbursable 

expenses that the committee approved at the previous meeting. Augie DeFrance made the motion 

to accept, seconded by Annabelle Malone. The vote to approve was unanimous. 

 

Steve June reported that he had reviewed and approved an invoice from MA &M dated 

November 25 for $218,720.79 including items related to construction, including geothermal and 

demolition. Ed Dypa made and Augie DeFrance seconded a motion to approve payment of that 

invoice. The vote to approve was unanimous. 

 

4.0 PUBLIC COMMENTS 
There were no comments. 

   

5.0 NEW BUSINESS  
ARESCO CONSTRUCTION SCHEDULE AND UPDATE 

Joe Aresco reported the interior demolition was close to completion; slabs were removed from 

the basement for bathroom and elevator; geothermal trenching on the north side was started and 

some attic insulation installed; wall framing material was delivered; Joe said their work was on 

schedule.  He indicated the need to get IT information from Bill Oliver and determine door 

keying plans. The committee deferred those decisions to city staff. Joe reported he plans to 

excavate next week, pending what he finds in the rubble. In addition to unsuitable soil at south 

end under parking lot, he found material under the basement floor. He expected to have a final 

estimate for removal costs (~ $5K) to bring a Request for Change at the December 9 meeting. 

 

SILVER/PETRUCELLI CONSTRUCTION ACTIVITY REPORT 

Steve June (SP+A) conducted daily site visits each morning for 30 to 45 minutes. He was 

impressed with the rate of submittals. 

 

CEFIA UPDATE 

Ron reported that Bob Wall indicated that a seventh kW was available and the MOU would be 

modified to total $38,500. This new amount, to be approved by the Common Council on 

December 2, will be applied to the bonding amount. After completion of the MOU, the city will 

receive fifty percent of the amount.  

 

CEMENT TESTING 

Bob Dobmeier received a proposal from Terracon Consultants for concrete testing at the Senior 

Center. He considered their fees to be reasonable for the project. Bob estimated that the total cost 

would not exceed $2,000. Ed Dypa made the motion to accept their proposal up to $2,000, 

seconded by Annabelle Malone. The vote to approve was unanimous. 

 

MIDDLETOWN GARDEN CLUB 

Ron discussed a possible role for the Middletown Garden Club with Heidi Geores. He indicated 

the need to get something in writing related to their involvement and will follow through with 

Sue Wasch.   

 

SENIOR CENTER FURNITURE 
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Beth reviewed the need for a furniture contract; Joe Aresco indicated that it would be better to 

purchase furniture closer to September. Beth will check into timing and options. Deb Stanley 

indicated that the staff furniture would be available. Steve June will look for a list of what is 

needed per SP+A’s plans. 

 

ARTS & CULTURE COMMISSION 

Ron attended the November meeting of the Arts and Culture Commission to discuss art work in 

the building. The commission suggested that the building committee determine the square 

footage available for art and the types of lighting available. Ed Dypa and Annabelle Malone will 

work with Ron on this. 

 

7.0 OTHER BUSINESS 

2014 CALENDAR 

Beth presented a draft calendar for 2014, which included meetings on the second Monday of 

each month, and added January 12, 2015. She will be meeting with Rosa Perichi in the Police 

Department to confirm availability of the Community Room on those dates. 

 

OTHER 

Ron asked whether the current senior center piano would be moved to the new center. Deb 

Stanley will ask Marco Gaylord to assess its condition. 

 

8.0 ADJURNMENT 
Chair Klattenberg asked for a motion to adjourn. Made by Ed Monarca and seconded by 

Annabelle Malone, the vote was unanimous and the meeting adjourned at 7:08 PM. 


